SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 2:43PM

Client Name: CalTrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4
) 04-0120F4
Diary #: Const Calendar Day: Date: -Dec-

y 225 . y: 464 . 16-Dec-2010  Thursday 04-SE-80-13.2/13.9
Inspector Name:  Daouk, Sami Title: Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  05:00 pm  05:30 pm Break: 00:30 Over Time:  04:00

Federal ID:
Location:
Reviewer:  Soheilifard, Saman Approved Date: 27-Jan-11 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Sunny

Working Day [ ] If no, explain:

Diary: Dispute
Tower Activities

ABF night crews came to the site at 5:50 PM. Crews had to work on lift 3 East tower shaft erection =
They started at 6:00 PM.

Morning crews had to lower the swindle from 115 meters elevation . They started at 4:30 PM.
At 6:00 PM. The swindle was at 95 meters elevation .

Tony , Jacob , & Jaime had to work on the gantry . Crews had to lower the swindle to the barge
elevation . Tony started to lower swindle from 95 meters elevation at 6:05 PM.

The swindle was at 50 meters elevation at 9:00 PM. The swindle was at the top of the East tower
shaft at 12:00 AM. (12 /17 /2010)

After that , crews had to change the wedges . They were done at 1:00 AM.

Carlos , Augie , Jeffery , & Kevin had to work on the East tower shaft . The East tower shaft was
delivered to the site at 6:25 PM.

Nicolaus had to fly the lifting lugs from the W line & set them on the barge . Crews had to mount the
lugs on the shaft & install the bolts . Crews started at 7:00 PM. They were done at 9:30 PM.

After that , crews had to work on the struts locations . They have to remove the cover , remove
some of the temporary bolts . They started at 10:00 PM.

In addition to that , Carlos , Augie had to sort the permanent bolts for the East shaft & store them
inside the shaft for the vertical stiffeners . Crews were done at 12:00 AM. (12 /17 /2010)

Then , crews tried to hook the East tower shaft to the swindle when they found out that 3 strands
had big sag in them . Crews had to stop to take the sag out of the strands . They started at 1:10 AM.
Crews were done at 3:35 AM. 2 strands were done the third was not fixable . Crews had to cut it . They
were done at 3:35 AM.

Crews started to hook the tower shaft to the swindle at 3:40 AM. They were done at 4:15 AM.
Tony started to lift the shaft at 4:20 AM. Night crews were done at 5:50 AM. They left at 6:00 AM.

04-0120F4 Bid Iltem: 053 T-L01-JSS.053 Tower Lift 01 Jacking System and Shims
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Iltem: 053 T-L02-STW.053 Tower Lift 02 Strut West Erect structural steel (bridge tower)
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute

Contractor: AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 225  Date: 16-Dec-2010 Thursday
Operator OTH NICOLAUS SHAFER 8.00 3.50 0.00 11.50 D
Ironworker JNM KEVIN RATCLIFF 8.00 3.50 0.00 11.50 D
Ironworker APP JEFFERY STEWART 8.00 3.50 0.00 11.50 |:|
Ironworker APP JACOB MECHE 8.00 3.50 0.00 11.50 D
Ironworker FOR CARLOS VALVERDE 8.00 3.50 0.00 11.50 D
Ironworker APP AUGIE SOLIS 8.00 3.50 0.00 11.50 D
Ironworker JNM ANTHONY COSTA 8.00 3.50 0.00 11.50 D
Equipment Rental Company
Equipment ID Description RTHrs OT Hrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
*E0090562 TOWER CRANE No
000 000 000 0.0 []
743 Marine, Barge, Flexifloat 1 EM1010 No
000 000 000 0.0 []
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